ENGINEERING MANAGEMENT SUPPORT INC.

7220 West Jefferson Avenue, Suite 406 : Telephone (303) 940-3426
Lakewood, CO 80235 Telecopier (303) 940-3422

May 12,2014 VIA: Electronic Mail
U.S. Environmental Protection Agency '
Region VII SUPR/MOKS

11201 Renner Boulevard

Lenexa, KS 66219

ATTENTION: Mr. Dan Gravatt

SUBJECT: Monthly Progress Report — April 2014
Removal Action — Preconstruction Work
West Lake Landfill Superfund Site, Bridgeton, Missouri

Dear Mr. Gravatt,

On behalf of Bridgeton Landfill, LLC., and Rock Road Industries, Inc. (the
“Respondents™), Engineering Management Support Inc. (EMSI) submits the attached
progress report for the month of April 2014 as required by paragraph 34a of the
Administrative Settlement Agreement and Order on Consent (ASAOC), EPA Docket No.
CERCLA-07-2014-0002. If you have any questions or desire additional information
related to this status report or any other aspect of the project, please do not hesitate to
contact me.

Sincerely,
ENGINEERING MANAGEMENT SUPPORT, loc.

e

Paul V. Rosasco,

Distribution:

Brian Power — Bridgeton Landfill LLC

Joe Benco — Republic Services, Inc.

Jessie Merrigan — Lathrop & Gage

Dan Feezor — Feezor Engineering

Mike Bollenbacher — Auxier & Associates

Michael Beaudoin — Civil & Environmental Consultants
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Monthly Status Report — April 2014
Removal Action — Preconstruction Work
West Lake Landfill Superfund Site
Bridgeton, Missouri

This status report has been prepared by Engineering Management Support Inc. (EMSI) on
behalf of Bridgeton Landfill, LLC, and Rock Road Industries, Inc. for the Removal
Action — Preconstruction Work at the West Lake Landfill Superfund Site as required by
paragraph 34a of the Administrative Settlement Agreement and Order on Consent
(ASAOC), EPA Docket No. CERCLA-07-2014-0002. The ASAOC was signed and
became effective on April 16, 2014.

1. Actions Undertaken During April 2014

t

Project Planning

Work was initiated on preparation of a Work Plan and a Health and Safety Plan for the
preconstruction work. Work was also initiated toward preparation of a Bird Hazard
Monitoring and Mitigation Plan and an Air Monitoring Sampling and Analysis Plan.

Fieldwork - Sample Collection/Analysis

None.

Report Preparation

None.

Project Management

None.

Meetings

None.

Correspondence

None.
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2. Analytical Data Collected During This Reporting Period

None.

3. Work Scheduled to be Performed during May 2014

Preparation of the Work Plan, Health and Safety Plan, Bird Hazard Monitoring and
Mitigation Plan, and the Air Monitoring Sampling and Analysis Plan will be completed
with the goal of submitting these plans to EPA on or before May 16, 2014.

Subject to EPA approval of the plans, the following activities will be performed in May
2014:

e  Work will be initiated towards identification of proposed areas for staging,
management and relocation of waste materials that will be excavated in
conjunction with construction of an isolation barrier between West Landfill
Operable Unit-1 (OU-1), Area 1 and the adjacent permitted North Quarry Landfill.

e  Work will also be initiated toward clearing and preparation of access routes to the
proposed air monitoring stations. Clearing of vegetation from a potential
alignment for the isolation barrier and from proposed waste relocation areas will
be performed in conjunction with construction of an isolation barrier.

e Revisions to the Bird Hazard Monitoring and Mitigation Plan for Ongoing
Landfill Work will be made, if and as necessary, to address EPA comments on the
plan.

e Revisions to the Air Monitoring Sampling and Analysis Plan will be made, if and
as necessary, to address EPA comments on the plan. In addition, subject to EPA
approval, work will be performed to identify potential access routes and routes for
provision of electric power to the proposed air monitoring stations. The air
monitoring station equipment will be ordered, and subject to receipt of EPA
approval of the plan and receipt of the required equipment, work may be initiated
towards installation of the air monitoring stations and associated equipment.

e Subject to EPA approval, portable and fixed litter fencing equipment and
materials will be ordered, and subject to receipt of EPA approval of the Work
Plan and receipt of the required equipment and materials, work may be initiated
towards placement and installation of the litter fencing.

The schedules for the above actions will be set forth in the Work Plan which will be
submitted to EPA on or before May 16, 2014.
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4. Problems Encountered or Anticipated and Planned Resolutions

No problems have been encountered or identified.
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